DATA DATE 15-Sep-15 _ _ _ _ APS | 04-Nov-15 09:10
Activity ID Activity Name Start Finish Remaining | Activity 2015 2016 2017

Duration f Status Oct| N [Dec|Jan| F [Mar|Apr [May[Jun| Jul [Aug| S |Oct [Nov|Dec|Jan [Feb|Mar [Apr [May|Jun| Jul | Aug|Sep|Oct|Nov|Dec|Jan | F [Mar|Apr| M [Jun| Jul [Aug|Sep|Oct|Nov|Dec
e

650207 APS - Grant 29-Sep-14A |08-Dec-17 | T
650207.1 Property Acquisition 09-Jan-15A | 30-Sep-15 b g [ K ! ! b ! R 4

650207.01 Field Investigation Lo ! A Lo ! Lo o A o A Lo A A
650207.01.1 Work Plan 29-Sep-14A  23-Jul-15A LT N L S S S S S S S S N A S
650207.01.3 Implementation 08-Jan-16  15-Apr-16 oL s s s
650207.02 Remedial Action Plan A 1 .
650207.03 Remedial Design 19-Feb-15 A !
650207.03.1 Pre-Design Activities 19-Feb-15A | 20-Oct-15 Lo 0 I (1T e
650207.03.2 Draft Design (50%) 14-Jun-16  29-Jul-16 32 S T N S S TR TN N O 1
650207.03.3 Final Design (100%) 29-Jul-16 | 14-Oct-16 55 L D COEee®
650207.04 Remediation Contractor Procurement I:K:C’
650207.05 Permitting 30-Jan-15A T A
650207.05.1 COP Demolition Permit 25-Nov-15  18-Dec-15 16 ! L
650207.05.11 COP Fence Permit 30-Jan-15A  04-Feb-15A 0 » L
650207.05.4.1 COP Haul Permit 26-Sep-16 | 21-Nov-16 41 e
650207.05.4.2 COP Grading and Drainage Permit 26-Sep-16  21-Nov-16 41 e R o SN
650207.05.4.3 COP Storm Water Management Plan 26-Sep-16 | 21-Nov-16 41 e e i B
650207.05.4.4 Storm Water Pollution Prevention Plan 19-Aug-16 | 14-Oct-16 40 L o 1 1
650207.05.4.6 Plant Inventory/Salvage Plan 26-Sep-16  21-Nov-16 41 T e .
650207.05.4.7 AZPDES General Premit 21-Nov-16  08-Dec-16 12 L m e
650207.05.4.8 Maricopa County Dust Control Permit 21-Nov-16  14-Dec-16 15 T s O S S S S N o - 3
650207.05.4.9 Maricopa County NESHAP Permit 21-Nov-16  21-Dec-16 20 A A s k3
650207.05.4.10 ADWR NOI to Drill and Abandon Wells 29-Jan-16  12-Feb-16 10 T . 2 e
650207.06 Community Involvement 04-Nov-15 [31-Aug-16 | 216] | R e B . I T e e e e e
650207.07 Grant St Building Removal (07-Oct-14A [30-Dec-16 |  318] | e e ,,,,T,——————_——_—E_—aPaaeee
650207.07.1 Building Security 07-Oct-14A | 30-Dec-16 328 KO Nieeess— (S S N S S T S R R
650207.07.2 ACM LBP Assessment 16-Oct-14A  24-Nov-15 40 e N s o S S S S S S S S N N
650207.07.3 Building Demolition 28-Oct-15 | 04-Feb-16 68 T i
650207.08 Site Remediation | b
650207.08.1 Grant MGP Remediation 21-Nov-16 27-Jun-17 152 i i i i i i i i i i i i i i i i i i i i i i i i o 4 I [T1 | ]!
650207.08.3 Grant MGP Post-Closure GW Monitoring 0 e e e oL
650207.08.4 Milestones 0 O
650207.09 Grant MGP Closure Reports 08-Dec-17 _ ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! oL B I €I C >
I Actual Work [ Critical Remaining Work Resposibility Key: APS=APS, CON-Contractor, CH=CH2MHill, CoP=City of Progress Schedule ‘
1 RemainingWork & @ Miestone Phoenix, ADEQ=ADEQ. MC=Maricopa County, DEV=Devloper. 1 of 1 - CH2MHILL.
COM=Community




